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Project Needs 

 B-Line Open 

 2008 Plan 

 Race to Platinum (not the real reason but 
important) 

 Community expectations 



B-Line Trail 



2008 
Bloomington 

Plan 



Platinum Task Force Recommendations 





High Priority Multiuse Trails 



High Priority Bike Lane and Bike Boulevards 



High Priority Shared  Use Paths 



Medium Priority Trails and Bike Lanes  



Medium Priority Paths 



Low Priority Trails and Bike Lanes 



Low Priority Paths 



Scoping 

 77 Projects on 2008 Bicycle and Pedestrian 
Transportation Greenways System Plan 

 Too many projects for available funding 

 Too many projects to build quickly 

 Some under parks jurisdiction (shared use) 



 Consultant high fee 

 Client not enough resources 

Too Much Fee for Scope 



 Community most interested in on-street 
network 

 

 

Solution: 



Bloomington Bikeways Project Scope 

 Conceptual level design and cost 
estimates 

 Construction documents for 2 
Neighborhood Greenways 

 Bicycle facility design guidelines 

 Training workshop with staff 

 Open house public meeting 

 Final report, cost estimates, phasing 
plan 





Input 



Project Selection 



Criteria 

 Ease of implementation 

 System connectivity 

 Public support 

 Collision 

 Proximity to existing bikeways 

 B-Line connectivity 

 Major destinations 

 



Evaluation Results (GIS) 



Project Prioritization 



Final project listing 
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Traffic Counts 



Roadway Typicals 



As Built Drawings 



Pinch Points (Immediate) 



Pinch Points Longer Term 



Crash Information (‘07-’09) 



Project Database 



Project Database 



Design Guidelines 



Facility Selection Chart 



Conceptual Design 

 Alta prepared initial concept 

 B&N and Alta discussed concept  

 B&N developed conceptual designs in CAD 
format based upon current design standards 

 B&N design reviewed by Alta 

 B&N, Alta and the City collaborated on design 

 B&N proceeded/adjusted design per 
comments 

 



Proposed Facility Types 

 Shared Roadways 



Neighborhood Greenways 

 



Proposed Facility Types 

 Separated Roadways 



Bicycle Treatments 

 Bike Boxes 

 Green Areas 



Bicycle Treatments 

 Diverters 



7th Street/Longview Neighborhood Greenway 

 



7th Street/Longview Neighborhood Greenway 



Cross Section Views 



E. 3rd Street Union Clifton Median Island 



Some were not as feasible (Highland) 



Adams and Kirkwood  
Intersection Improvement 



Period 1 Construction Cost = $376,000 

Funding Period Tracking # Project Terminii/Route Bike Facility Type Cost Estimate 

1 CST 1 
Allen Street -Covenanter 
Drive 

Patterson Drive to College 
Mall Road (Does not include 
Morton - Madison Section)  

Neighborhood Greenway* $110,293 

1 CST 2 North Highland Ave.- Hawthorne St. 

Miller at Highland Ave, West 
to Olive St, Weatherstone, 
Path, Highland, 
Southdowns/Sheridan, 
Hawthorne Dr.  to 3rd Street 

Neighborhood Greenway $73,760 

1 IM 1 7th Street - Longview Ave. 
7th Street - Adams St. to 

Smith Road 
Shared Lane Markings & Bike 

Lanes 
$59,039 

1 IM2A South Adams 
W. 3rd Street to W. 6th 
Street 

Bike Lanes $16,641 

1 
IM2B 3rd Street  Landmark Ave. to S Adams St 

Bike Lanes 
$21,816 

1 
IM3C 19th Street 

Rogers Street to Indiana 
Avenue Shared Lane Markings 

$6,583 

1 
IM6 Clifton Ave.-Union Street Maxwell Lane to Law Lane 

Neighborhood Greenway 
$37,662 

1 
IM7 Mid East 3rd Street High St. to Jefferson St. 

Buffered Bike Lanes 
$7,657 

1 
LT3A College Avenue 

Old SR 37 (Miller Showers 
Park) to SR 45/46 Bike Lanes 

$10,443 

1 
LT5 12th Street 

 Walnut Street to Indiana 
Avenue Shared Lane Markings 

$5,940 

1 LT9 11th St./Cottage Grove 

Cottage Grove: N. Walnut to 
N. Lincoln; 11th: N. 
Washington to N. Lincoln and 
Walnut Grove Street to N. 
Fee 

Shared Lane Markings $7,158 



Period 2 Construction = $225,000 

2 
IM4 4th Street 7th Street to 17th Street 

Shared Lane Markings & 
Bike Lanes 

$42,326 

2 
IM7 West East 3rd Street Dunn St. to High St. Buffered Bike Lanes/Bike 

Lanes 
$44,164 

2 
LT1 2nd Street S. Adams St. to College Ave. 

Bike Lanes 
$54,470 

2 
LT4 Arlington Road Monroe Street to SR 37 

Bike Lanes 
$70,408 

2 
LT8 Rogers Street 

2nd Street to Kirkwood Ave; 
11th Street to 17th Street 

Shared Lane Markings $13,306 

Period 2, Funding Year 2014 
$224,674 



Period 3 Construction Cost = $857,000 

3 
IM3A Indiana Avenue 10th Street to 17th Street 

Bike Lane - One way 
roadway/Shared Lane 

Markings 
$9,924 

3 
IM3B Dunn Street 

3rd Street to 12th Street; 
13th Street to 17th Street 

Bike Lane - One way 
roadway/ & Shared Lane 

Markings 
$29,027 

3 
IM5 Fess Bike Boulevard  Walnut Street to Dunn Street Bike Lane - One way roadway 

& Shared Lane Markings 
$19,300 

3 
IM8 Fee Lane 

17th Street to SR 45/46;  
11th Street to 13th Street 

Widen Road to Add Bike 
Lanes 

$632,110 

3 
LT2 Liberty Drive SR 45 to SR 48 

Bike Lanes 
$86,710 

3 
LT6 10th Street 

Morton Street to Union 
Street 

Bike Lane/Shared Lane 
Markings 

$75,245 

3 
LT7 Law Lane Fee Lane to Union Street 

Shared Lane Markings 
$4,954 

Period 3, Funding Year 2015 
$857,270 



4 CST 2 South South Highland Ave. 
Winslow to Miller via Path 
and Maxwell Street or 
Highland Ave. 

Shared use path or buffered 
bike lanes 

TBD 

4 IM7 East East 3rd Street Jefferson to SR 46 
Road Diet/Buffered Bike 

Lanes 
$56,386 

4 
LT3B North Walnut Street SR 45/46 to Old SR 37 

Buffered Bike Lanes 
$123,226 

4 
LT10 Walnut Street Winslow Road to 1st Street Widen Road to Add Bike 

Lanes 
$2,565,691 

4 
LT11 South College Avenue Walnut Street to 2nd Street Bike Lanes or Buffered Bike 

Lanes 
$19,815 

4 
LT 12 W. 3rd Street 

Liberty Drive to Franklin 
Road Bike Lanes 

$43,358 

4 
LT 13 High Street Winslow Street to E.  3rd Widen Road to Add Bike 

Lanes 
$2,276,096 

Period 4, 2016 and Beyond 
$5,084,572 



Construction Drawings 

Allen-Convenanter Neighborhood Greenway 



Construction Drawings 

Highland-Hawthorne Neighborhood Greenway 

 



Construction Drawings 

Allen Street at Walnut Street Intersection 

Three solutions provided by Alta 

 



Construction Drawings 

Allen Street at Walnut Street Intersection 

City requested fourth option 

 



Construction Drawings 

Allen Street at Walnut Street Intersection 

Final Construction Plans 

 



Construction Drawings 

Allen Street at Walnut Street Intersection 

Constructed Diverter 

 



Bloomington Bike Week 

May 2012 
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